

Marva Findlay Garrick
Updated Activities for Emergency Contraceptive Project 2009

ACTIVITES	TIME ALLOTED
1. (a) Design and administer a survey on E.C. for target population in the community. (b) Share assessment / findings with administrators.	May- June 2009
2. Develop a training curriculum to sensitize staff members, including youth leaders on E.C.	June- July 2009
3. Recruit six (6) C.B.D. and twenty (20) health educators- to include school nurses and pharmacist to be trained in giving accurate information and provide E.C. at their place of work.	July- September
4. Counsel all new and existing clients on E.C., give brochures and other educational material.	Ongoing
5. Conduct group education session for waiting clients every Friday and beyond. To be done by peace corps volunteer.	May- October
6. Ensure placement of posters with IEC in the waiting area of the clinic, at the parish library, on community notice board.	Ongoing
7. Conduct ongoing monitoring and evaluation to ensure proper	September 2009

management and sustainability of the project- develop a system of referral	
ACTIVITES	TIME ALLOTED
and follow up.	
8. Submit a progress report to I.P.P.F.	By August 31, 2009
Submit a final report on project	By November 30, 2009